
Project Planning Phase

Project Planning Template

Date	November 2026
Student Name	Rachabathula Gnana Sruthi
Project Name	Automated Network Request Management
Maximum Marks	

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story / Task	Story Points	Priority	Student Name
Sprint-1	Foundation	Create scoped application, custom network requests table (u_network_requests), and fields.	6	High	Rachabathula Gnana Sruthi
Sprint-2	Rules	Configure Catalog UI Policies, dependent choices, and Record Producer.	6	High	Rachabathula Gnana Sruthi
Sprint-3	Portal	Create Requesting Portal page and custom network catalog widgets.	6	High	Rachabathula Gnana Sruthi
Sprint-4	Validation	Test portal form, validate flow designer routing, and complete documentation.	2	High	Rachabathula Gnana Sruthi



- *Figure 1: Sprint schedule and story-point representation for Automated Network Request Management.*

Project Tracker

Work Item	Status	Validation
Scoped application	Completed	Scoped application created and selected.
Custom table	Completed	u_network_requests table created.
Fields	Completed	Required network parameters and reference fields configured.
UI Policies	Completed	Mandatory validation active when State is New; Number read-only.
Dependent choices	Completed	Category options control subcategory and technical parameters.
Catalog item	Completed	Network Request Record Producer created with mapped variables.
Portal	Completed	Service Portal (/sp) configured.
Custom widgets	Completed	Portal widgets and catalog redirection created.
Testing	Completed	Portal navigation, form submission, and record creation validated.